

Velaivaaipu Job Portal — Enhancement Plan

Compressed delivery: all 7 items scoped to land inside a 6–8 calendar-day window.

Repo: CT_Jobportal (client + server) • Stack: React 19 / Vite, Node / Express 5, MongoDB • Date: 2026-09-15

How this fits 6–8 days. The original estimate for full scope was 34–51 developer-days. To land in 6–8 calendar days, this revision does two things: (1) splits the work into **3 developers running in parallel tracks** instead of one, and (2) narrows each item to its essential fix, deferring the larger builds — document-upload verification, preference centers, full analytics overhauls — to a Phase 2 backlog. One developer cannot deliver full scope in 6–8 days; that combination isn't offered below.

Total: 8 calendar days, 3 developers in parallel, ≈22 person-days of work. A 6-day variant is possible by cutting further — see the note at the end of the schedule section.

Scope at a Glance

ITEM	KEPT IN THIS WINDOW	DEFERRED TO PHASE 2	EFFORT
Email notifications	Coverage audit; add 2–3 highest-value missing triggers; smoke-test in staging	User preference center, digest batching, retry/alerting infrastructure	2 days
Payment gateway	Functional QA pass in test mode: checkout, webhook simulation, refund, signature check	Invoice/receipt polish, retry & dunning UX	2 days
Dashboard	Resolve duplicate jobseeker dashboard; add 1–2 priority charts	Full analytics overhaul, admin platform-wide dashboard, widget rollout to every role	2 days
Verification, in detail	Consistent status badges, rejection reason + resubmission path, lightweight audit-trail log on existing approve/reject actions	New document-upload + review workflow (est. 3–4 additional days on its own)	4 days
Job inventory / messages	Fix unwired search box in Messages.jsx; regression test	— fully resolved in this window	1 day
Profile update	Fix role→endpoint routing bug (company/Settings.jsx ↔ recruiter route gate); regression test all 5 roles	— fully resolved in this window	1 day
Notifications	Coverage audit; add missing in-app triggers; smoke test	Dedicated notification history page, preference center	1.5 days

Parallel Delivery Schedule

Track A — Critical Fixes, Email, Notifications

1 developer • 7 days

- Day 1** Reproduce and fix the Messages search-box bug (unwired onChange in Messages.jsx)
- Day 2** Reproduce and fix the profile-update role-routing bug; regression test both fixes across all 5 roles
- Day 3–4** Email: audit trigger coverage against real product actions; implement top 2–3 missing triggers; smoke test
- Day 5–6** Notifications: coverage audit; add matching in-app triggers for the same gaps; smoke test
- Day 7** Buffer; support integrated regression pass

Track B — Payments, Dashboard

1 developer • 7 days

- Day 1–2** Payment QA: test-mode checkout for all plans, webhook simulation (success / failure / renewal), coupon flow, admin refund flow, signature-verification check
- Day 3** Resolve duplicate jobseeker dashboards — merge HomeJobseeker.jsx and jobseeker/Dashboard.jsx, or clearly split their purpose
- Day 4–5** Add 1–2 priority analytics widgets: company Analytics trend chart, jobseeker application-status breakdown
- Day 6** Loading-state and performance check on both dashboards
- Day 7** Buffer; support integrated regression pass

Track C — Verification

1 developer • 8 days

- Day 1** Lock scope with stakeholder: confirm this window covers status-flow polish only, not a new document-upload workflow
- Day 2–3** Consistent status badges across ManageCompanies.jsx, CollegeVerification.jsx, CollegeKycDetails.jsx; show rejection reason and a resubmission path to the submitting user
- Day 4–5** Add a lightweight audit-trail log (who approved/rejected, when, why) to the existing approve/reject actions
- Day 6–7** Test across company, college, and student ID verification paths
- Day 8** Buffer; support integrated regression pass

Day 8, all tracks: joint regression QA across all 5 roles, plus a stakeholder walkthrough and sign-off.

If 6 days is a hard ceiling: drop Track A's Notifications pass (fold the minimal fix into the Email pass) and Track C's audit-trail logging (defer both fully to Phase 2). That brings all three tracks to 5–6 days, at the cost of a thinner verification and notification result.

Deferred to Phase 2

Not in this 6–8 day window. Recommended as a follow-on phase once the above ships:

- Document-upload verification workflow (new upload fields, admin document review UI)

- Per-user email and notification preference center, with digest/batching for high-frequency events
- Full analytics overhaul: platform-wide admin dashboard, role-wide widget rollout
- Dedicated in-app notification history page (pagination, filters)
- Payment UX polish: invoice/receipt refinement, dunning and retry flows
- Email reliability infrastructure: retry queue, delivery failure alerting

Assumptions & Risks

- **Requires 3 developers starting simultaneously on Day 1.** This schedule is not achievable with one developer; a solo build of full scope needs the original 34–51 day estimate.
- **Verification is capped to status/audit-trail polish.** Full document-upload verification is explicitly out of scope here and would add roughly 3–4 days on its own.
- Assumes Razorpay test credentials and SMTP configuration are already available on Day 1 — no provisioning delay built in.
- Day 8 regression is compressed into a single day; recommend a follow-up smoke test in production within 48 hours of deployment.