Velaivaaipu: Developer Sprint Plan

Branch **launch-fixes-v2** (pushed, based on main 7ba33a5). Working days; effort in hours (h). Tasks that need Kamar (card, KYC, OTP, CA, decisions) are listed only as dependencies.

Sprint 1: Go-live blockers (Days 1 to 5)

Day	Task	Effort	Done when
1	Set server and client env from *.env.example*; deploy server and client together	3h	Site live, no startup errors
1	Production checks: remove admin@ct.com and unknown admin users, rotate JWT_SECRET, register Razorpay renewal webhook	1.5h	Checklist signed off
1	Seed question bank: *node scripts/generateQuestionBank.js --sets 5* (after OpenRouter credit)	1h	5 sets per category
1	Start external requests (critical path): SES or Brevo, Meta template, LinkedIn app, GA4, Pixel, Search Console	2h	Requests submitted
1 to 2	Full QR test: register, test, score, certificate, WhatsApp; confirm same student cannot retake same skill	3h	All steps pass
2	Mail DNS: one SPF, DKIM, DMARC p=none; test OTP to Gmail, Outlook, Yahoo	3h	SPF, DKIM, DMARC PASS
2 to 3	Switch OTP and receipts to mail service off-peak, keep old values for rollback, turn TLS check back on	3h	Real OTP and receipt delivered
3	Smoke test (brief section 8) incl. small real payment and refund; check /for-colleges, /privacy-policy, /refund-policy, /terms	4h	Every case passes
3	Onboarding test (section 9): new student, company, college each see tour once, then checklist and banner	2h	Passes for 3 roles
3 to 4	LinkedIn login test for jobseeker, recruiter, company	2h	Works for all roles
4	Enable lifecycle mails with LIFECYCLE_MAX_PER_RUN=20; remove bounces by hand	1h	Mails sent, no complaints
4 to 5	After Meta approval: webhook to *messages* field, WHATSAPP_FOLLOWUP_ENABLED, COURSE_PAGE_URL, WA_APP_SECRET; verify other templates are Approved with matching variable counts	3h	Test message received, STOP honoured

> **Dependencies:** OpenRouter credit, SES/Brevo account and DNS access, Meta template approval (1 to 3 days), footer phone, sender names. SES production access can take 1 to 2 days; fall back to Brevo if slow. Keep LIFECYCLE_EMAILS_ENABLED and WHATSAPP_FOLLOWUP_ENABLED off until mail and the template are ready.

Sprint 2: Soft launch support and hardening (Days 6 to 10)

Day	Task	Effort	Done when
6 to 10	Soft launch with one college (50 to 100 students): monitor errors, bounces, test completion	1h/day	One clean week
6 to 10	Mail ramp 20, then 50 a day; pause if complaints above 0.1% or hard bounces above 2%; weekly DMARC and Postmaster check	0.5h/day	Within thresholds
6 to 7	PWA real-device tests: Android Chrome, iPhone Safari 16.4+, desktop Chrome/Edge; Razorpay in installed app; Google/LinkedIn return; resume upload; wa.me links; Lighthouse; two deploys for update prompt; run *pwa_check.py* (needs Python and playwright)	8h	All cases pass
6	Confirm free-plan limits in production DB (seed says 3 jobs, brief says 2; "3 free hires" not found in code); guard against missing plan meaning unlimited	3h	Limits documented and correct
7 to 8	Bounce and complaint handling in sendEmail; TLS rejectUnauthorized fix	8h	Bounces auto-suppressed
8	Move FreeAssessment.jsx to the new server-scored test endpoint (stop exposing answers)	4h	No answers in public API
9	Random passwords for CSV-imported students plus set-password link	4h	No phone/roll-number passwords
9 to 10	"Request refund" button on payment history (company, recruiter, jobseeker) calling POST /payments/:id/request-refund	6h	Rules enforced in UI
10	Replace "CoreTalents" text in importedBlogs.js and BulkMessaging.jsx; regression smoke test	3h	Smoke test passes

> Protecting /uploads needs signed URLs for about 61 client links (about 2 days); schedule after Sprint 4 unless the college data risk is urgent.

Sprint 3: Relevance engine (Days 11 to 17)

Starts after one clean soft-launch week and Kamar's approval of the estimate.

Day	Task	Effort	Done when
11	Create server/utils/relevance.js: scoring core, "why" list, skill-alias map (Excel / MS Excel), fixture tests	8h	Tests pass on fixtures
12 to 13	Job seeker feed and "matching jobs" (skills 35, title 25, location 15, experience 10, freshness 10, priority 5); exclude applied, closed, hidden; thin-profile fallback; fresher rule	12h	Same order on web feed
14	Emails and WhatsApp alerts use the engine (replace utils/lifecycle/jobMatch.js scorer)	6h	One scorer everywhere
15 to 16	Recruiter candidate search relevance sort, "Top 5 candidates" after job post plus email, AI re-rank of top 20 only with cost cap; priority badge max 5 points	12h	Default sort is relevance

17	Event logging (shown, clicked, applied, shortlisted) and smoke test	8h	Events stored; smoke test passes
optional	College lists (drive eligibility, companies for departments, weekly ready-students list)	1 to 2 days	Can move to next sprint

Sprint 4: AI assistant, OpenAI (Days 18 to 20)

Needs Kamar's answers on 3 questions first (OpenAI scope, first job of assistant, languages).

Day	Task	Effort	Done when
18	Provider switching in aiHelper.js (AI_PROVIDER per feature, OPENAI_API_KEY, model in env); assistant endpoint with login, per-user rate limit, daily cap, cost alarm, input limit, no payment/password data sent, "AI can make mistakes" notice	8h	Endpoint works with caps
19	Assistant uses only the user's own data and public jobs; update Privacy Policy and Terms to name OpenAI (check OpenAI data terms first)	6h	Pages updated
19 to 20	Tests: prompt injection in resumes and job posts, Tamil input, empty profile; final smoke test and release	8h	All pass

Minimum timeline

Milestone	Earliest day
Live and ready for soft launch	Day 5
Soft launch done, hardening complete	Day 10
Relevance engine released	Day 17
AI assistant released	Day 20 (about 4 weeks)

Risks: SES, Meta and LinkedIn approvals, issues found in the soft launch, delay in Kamar's decisions.